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DRAFT 

        MARLBOROUGH LIBRARY MEETING MINUTES   

Project: Marlborough Library   

Marlborough, MA 

            Meeting Date: October 29, 2020 

Time: 6:30 PM             Meeting Location: Teams Conference 

(Remote) 

Meeting: 13               Report By: Tom Gatzunis 

Attending: Margaret Cardello, Library Director 

Andy White, Facilities Supervisor* 

Vinny Farese, Community Member* 

John Irish, City Councilor* 

Dennis Cavanaugh, Community Member* 

Samantha Khosla, Library Trustee* 

Tom DiPersio, City Engineer* 

Tom Abel, Library Trustee* 

Steve LeDuc, Community Member* 

 

*Voting Committee Member 

R. Drayton Fair, LLB Architects 

Mallory Demty, LLB Architects 

Tom Gatzunis, Daedalus Projects 

Alicia Monks, Daedalus Projects 

Mark Gibbs, City IT Director (hosted the meeting) 

     

 

Absent:     Steve Kerrigan – City Clerk 

Scott Parmenter, City IT Department 

                 

 

Item  Action 

         13-1  Meeting Minutes 

Steve LeDuc made a MOTION to APPROVE the September 10, 2020 

meeting minutes. Andy White SECONDED the motion.  

 

Roll call vote:  Vinny Farese,  Dennis Cavanaugh,  Samantha Khosla,  Tom 

DiPersio, Andy White,  Steve LeDuc and John Irish and  were all in favor. 

Motion was unanimous.  

13-2 Director’s Update 

- Margaret worked with the Facilities Department to receive about 50 

pieces of double faced temporary shelving from the Weymouth Library. 

It is the intention to continue the tradition and roll the temporary shelving 

onto the next Town or City when the new library is completed.  

13-2 Design Review 

 

The 75% Construction Documents were completed and cost estimated. Two 

separate cost estimates were performed, one by the architect’s team and the 

other by the OPM, and then reconciled. These estimates indicated that the 

project is on budget. 

 

There will be a couple groups the architects will be  performing a final review 

of the drawings with: 

- Margaret, Tom DiPersio, and Andy White 

- IT (Mark Gibbs) 

- Building Inspector* 

- Police Department* 
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- Fire Department* 

 

      *Andy White to attend 

 

Replacement of the left front Palladian window is currently included in the 

construction documents. 

 

Steve requested that the frit conversation be continued. Currently the 

architects are not showing a frit design in the documents and it being held in 

the estimate as an alternate. Initially, the frit option was explored to increase 

the shading coefficient at the south facing windows. The architects have now 

specified a higher performing glass to achieve the same results at the inside of 

the south room for a $90,000 cost savings to the project. 

 

There will be a meeting with the MBLC the week of November 2, 2020 to 

review the 75% documents. 

13-3 Schedule 

LLB anticipated finishing the construction documents by the end of the 

calendar year. After which the documents will not be worked on again until 

the Mayor gives the notice to proceed.  

13-4 Adjournment 

The meeting was ADJOURNED,  

 The next meeting is to be determined.     


